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DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 

PROGRAM MANAGEMENT OFFICE SOUTHEAST 
4130 FABER PLACE DRIVE 

SUITE 202 
NORTH CHARLESTON, SC 29405 

Ser BPMOSE med/0006 
01 Nov 11 

Deborah A. Vaughn-Wright 
U.S. Environmental Protection Agency 
Region 4 
Atlanta Federal Center 
61 Forsyth Street 
Atlanta, GA 30303-8909 

David Grabka 
Florida Department of Environmental Protection 
Division of Waste Management 
Federal Programs Section 
Mail Station 4535 
2600 Blair Stone Road 
Tallahassee, FL 32399-2400 

Sub,: EXTENSION REQUEST FOR SUBMITTAL OF DRAFT FINAL 2012 SITE 
MANAGEMENT PLAN, FORMER NAVAL AIR STATION CECIL FIELD, 
JACKSONVILLE, FL. 

Dear Ms. Vaughn-Wright and Mr. Grabka: 

In accordance with Section XXIII of the Federal Facilities Agreement (FFA) for Naval 
Air Station Cecil Field (NASCF), the Navy submitted the Draft 2012 Site Management Plan 
(SMP) to the United States Environmental Protection Agency (USEPA) and the Florida 
Department of Environmental Protection (FDEP) on 1 September 2011. The Navy received 
comments from the USEPA on 15 September 2011 and from the FDEP on 19 September 
2011. The FFA specifies a re-issuance of the SMP within thirty calendar days of receipt of 
comments, which equates to a submittal deadline of 19 October 2011. 

The USEPA, the FDEP and the Navy had previously agreed to request a 21 day 
extension of the above 19 October 2011 deadline. Per conversation between the USEPA, 
Navy and FDEP on 1 November 2011, it was agreed to request a 27 day extension in lieu of 
a 21 day extension so as to allow the parties time to review a working draft of the SMP prior 
to submittal of the Draft Final. Based on a 27 day extension, it is requested the new 
submittal date for the Draft Final SMP be 15 November 2011. Good cause basis for the 
requested extension is to modify the previously used SMP format to a format more in line 
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with the requirements of Section XXIII of the FFA regarding SMP content, as verbally 
agreed upon by the USEPA, the FDEP and the Navy, and to incorporate additional timelines 
and information requested by the USEPA and the FDEP. The Navy has agreed to 
incorporate these changes, but will require additional time to do so and to meet with 
USEPA and FDEP to review these changes. Since the SMP is a stand-alone document, the 
Navy does not anticipate any affect on related timetables and deadlines or schedules if the 
extension is granted. 

It should be noted the timeliness for the submittal of this SMP extension request, 
originally prepared for signature on 17 October 2011, was affected by the ongoing transition 
of Base Realignment and Closure (BRAC) Program Management Office (PMO) from 
Assistant Secretary of the Navy for Energy, Installations and Environment to Naval 
Facilities Engineering Command (NAVFAC) Headquarters, and delay in granting of 
signature authority to BRAC PMO to sign official correspondence. The Navy greatly 
appreciates the USEPA's and the FDEP's understanding and patience in this matter. 

Should you have any questions, please contact Mark Davidson at (843) 743-2124 or by 
email at mark.e.davidson@navy.mil. 

Sincerely, 

pin E 
AMES E. ANDERSON 

Director 

Copy to (via email): 
Tetra Tech NUS (Rob Simcik) 
CH2MHill (Mike Hall) 
Solutions-IES (Jessica Keener) 
NAVFAC Atlantic (Stacin Martin) 
NAVFAC Southeast (Robbie Darby, Steve Beverly) 
BRAC PMO West (Katie Slayton) 
BRAC PMO SE (Art Sanford) 
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